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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Instrument October 25 November 8 November 15 Support Aqua Edition1 BDS processing.

SARB November 1 November 15 November 22 Support Terra Beta3 CRS processing.

ERBE-like November 1 November 15 November 22 Support Aqua Edition1 processing.

TISA Averaging November 8 November 22 November 29 Support Terra Beta1 SRBAVG processing.

TISA Gridding November 15 November 29 December 6 Support Terra Beta3 FSW processing.

TISA Averaging Late December Support TRMM Beta1 TSI processing.

Clouds January Support Aqua Beta1 SSF processing.

Inversion January Support Aqua Beta1 SSF processing.

Synoptic SARB Late February Support TRMM Beta1 SYN processing.

Clouds March Support TRMM VIRS-only processing from 
August 2001 through August 2002.


